

LEP - Growth Deal Management Board

Wednesday, 8th March 2017 in Cabinet Room 'D' - The Henry Bolingbroke Room, County Hall, Preston, at 1.30pm

Agenda

Part I (Items Publicly Available)

- 1. Welcome and Apologies for Absence**
- 2. Declarations of Interest**
- 3. Minutes of the meeting held on 07 December 2016 (Pages 1 - 8)**
- 4. Matters Arising**
- 5. Communications Update (Pages 9 - 24)**

Part II (Private and Confidential)

- 6. Grant Funding Agreement Approval - Rawtenstall Redevelopment Zone (Spinning Point) (Pages 25 - 30)**
- 7. Programme and Projects Update (Pages 31 - 46)**
- 8. Growth Deal Finance Update (Pages 47 - 52)**
- 9. Overview of Growth Deal Skills Capital (Pages 53 - 62)**
- 10. Projects requesting additional funding**
Verbal Update – Anne-Marie Parkinson
- 11. Growth Deal 3 Update**
Verbal report – Kathryn Molloy

Part I (items publicly available)

12. Reporting to Lancashire Enterprise Partnership Board

13. Any Other Business

14. Date of Next Meeting

The next meeting of the Growth Deal Management Board is scheduled to take place at 1.30pm on Wednesday 07 June 2017 in Cabinet Room B – The Diamond Jubilee Room, County Hall, Preston

LEP - Growth Deal Management Board

Minutes of the Meeting held on Wednesday, 7th December, 2016 at 1.30 pm at the Meeting Room at Lancashire Record office, Bow Lane, Preston.

Present

Mr G Cowley

Mr A Cavill
Ms Lawty-Jones
Mrs S Procter

Professor R Walsh
Ms J Whittaker

In Attendance

Miss J Ainsworth, Specialist Advisor: Finance, Lancashire County Council.
Ms K Molloy, Head of Service LEP Coordination, Lancashire County Council.
Mrs H Gittins, Company Services Officer, Lancashire County Council.
Mrs H Tween, Company Services Officer, Lancashire County Council.
Mr Mick Allen, Department for Business, Innovation and Skills.

1. Welcome and Apologies for Absence

The Chair welcomed everyone to the meeting and noted that apologies for absence had been received from Mr Brian Bailey, Mr Gareth Smith and Miss A M Parkinson.

Update from BIS - Mick Allen

Mr Allen (Department for Business, Innovation and Skills) updated the Board on Growth Deal 3 following the Autumn Statement. The Northern Powerhouse had been allocated around £550m; no individual allocations had yet been announced but they were expected before Christmas. He congratulated the Board on Lancashire's success in securing Growth Deal 3 funds!

2. Declarations of Interest

No declarations of interest were made in relation to items on the agenda.

3. Minutes of the meeting held on 12 October 2016

Resolved: That the Minutes of the meeting held on the 12th October 2016 are confirmed as an accurate record and signed by the Chair.

4. Matters Arising

No items were raised under this heading.

5. Programme Evaluation - Warwick Economics & Development (WECD)

At this point the Growth Deal Management Board approved that the meeting move into Part II, Private and Confidential to consider the remaining items which contained exempt information provided in confidence as defined in the Freedom of Information Act 2000. It was considered that in all the circumstances of the case the public interest in maintaining the exemption outweighed the public interest in disclosing the information.

Ms Georgia Siora, Managing Director from Warwick Economics & Development, presented an update on key findings from the Lancashire Growth Deal Evaluation.

It was noted that there were six exemplar level evaluations that will be reviewed in detail. The project level evaluation will look at verification and analysis of each project's outputs and benefits realisation over time. The Programme level evaluation will analyse and measure success and benefits of the whole Growth Deal programme. It was highlighted that for maximum benefit evaluations should be done in the first 18-24 months.

The presentation included a chart displaying sectoral and spatial distribution of Growth Deal Projects. It highlighted where projects are based geographically. The Board felt this was a helpful chart showing that funding was allocated to areas that need it, and agreed that this should be shared with the shadow Combined Authority.

In the discussion following the presentation, Ms K Molloy explained that the Strategic Economic Plan (SEP) was being refreshed and will be presented to the LEP Board early next year. It was noted that the LEP'S greatest imaginable challenge (GIC) was to halve the productivity gap between the Lancashire and other parts of the country and that there had been an achievement document produced which showed an improvement in key Lancashire economic performance indicators.

It was highlighted that Economic Development officers were working hard with their 25 Growth Deal 3 partners to strengthen and develop business cases.

Resolved:

1. That Ms Siora produce a one-page update to go to each Growth Deal Management Board meeting going forward.
2. That Ms Siora would be invited to attend the meeting on 08 March 2017 to provide a further update and then every three months following.

3. That the mapping information showing the distribution of GDMB projects be shared with the shadow Combined Authority

6. Grant Funding Agreement - Rawtenstall Redevelopment Zone

It was noted that £1.9m had been agreed for the Rawtenstall Redevelopment Zone project.

The business case and appraisal had been approved, but the project had now highlighted that they would like to revise the outputs to show achievement of a lower number of jobs, and the delivery time would slip 6 months to 2020.

The Board discussed the cost benefit ratio, and the social value of the scheme.

It was agreed that the scheme sponsor should be asked to provide justification for the lower outputs and that, if the lower outputs were agreed, a reappraisal of the scheme should be undertaken. It was noted that the appraiser felt the current level of outputs was achievable and it was commented that if the outputs remained the same and were not delivered the scheme could be subject to clawback.

Resolved that:

1. That discussions between LCC, RTB and Barnfield should continue
2. Following discussions, if the outputs are significantly changed, that the project be reappraised

7. Lancaster Health Innovation Campus (HIC) - Update

It was noted that the LEP Board had approved the recommendation from Growth Deal Management Board on the 8th November 2016.

It was commented that the announcement on ERDF would likely be around 17 December. There was a review point for in January when the position European funding position would be clear.

Ann-Marie Parkinson was working with the sponsor on the Schedule 2 outputs.

Ms Molloy informed the Board that a Chair would be appointed by Lancaster University in the New Year to manage and deliver the project.

Resolved:

1. That the Board continue to receive updates each month.
2. That Kathryn would bring a report to the next Board meeting setting out other possible funding streams and a draft GFA.

3. That a written update on the European funding position be circulated in January.

8. Programme and Projects Update

Ms Molloy presented a report summarising progress made on programme and project performance, Local Growth Fund Agreements and Metrics since the last meeting of the Board.

The programme was delivering in accordance with agreed milestones and government reporting requirements. To date, 99% of the funding allocated together with 75% of the projects within the programme had completed contracting in line with their original objectives and 70% of live projects within the programme have had at least one on-site monitoring visit.

It was commented that the majority of claims have been received on time and completed accurately; however, over the past two quarters a number of projects have failed to submit claims on time or had submitted incomplete or incorrect documentation. Ann-Marie and Joanne will look to resolve this matter.

It was raised that Nelson and Colne College have two claims outstanding and that they had indicated their outputs would not be realised until 2021. The Board requested full details to be brought to the next meeting.

It was raised that although the Cafe Northcote project had been approved, it had now come to light that some of the funding included in the capital claim was revenue cots. It was noted that if the current level of funding went ahead the funding intervention rate would be affected. It was commented that an intervention rate had never been increased after a Growth Funding Agreement had been approved, and the Board felt that the intervention rate should not be increased in this instance. However, if justification for increasing it for this project was demonstrated the Board agreed to reassess.

Resolved:

1. That Nelson Colne College will be requested to provide full details on why the outputs on student numbers should be significantly changed, and an update be brought back to the next meeting
2. That the Cafe Northcote project be refused a higher rate of intervention, with the understanding that this could be reassessed at a later date should justification be demonstrated
3. That Sue Procter would chase up Burnley-Pendle Growth Corridor for their outstanding reporting information

9. Growth Deal Finance Update

Joanne Ainsworth presented a report providing an update on the financial aspects of the Local Growth Fund.

It was noted that all claims but one had been received, but that there had been some slippage in spend profiles. It was suggested that project leads be reminded to follow their spend profiles more carefully and complete the necessary paperwork on time.

Resolved: That consideration is given to the continued profiling of funding of forecasts for projects being as accurate as possible with the Committee managing existing projects in order to recoup slippage and ensure new projects remain on track with spend in 2016/17.

10. Projects requesting additional funding

Ms K Molloy gave a verbal update and it was noted that there had been no additional funding requests received.

The Board requested a paper on skills capital and the Area Based Review be brought to the March Board meeting recommending the next steps and outlining the competitive process.

The Board requested Dr Lawty-Jones produce a paper giving an assessment of the £30m skills funding already invested, outlining skills outcomes delivered and showing employer demand as indicators.

Mr Cavill updated the Board regarding the Heritage Based Visitor Attraction project. He explained that the Heritage Based Museum business case should originally have been approved in July 2016 gone to tender January/February 2017. However, for a number of reasons the submission would now be later; HLF have accepted the delay and the project was now aiming submit in June/July 2017. He explained that the part-funded development phase had taken longer than anticipated and, as a result, costs had increased. The project now have a bill of £1m to satisfy their new criteria. He therefore requested whether they could drawdown Growth Deal funding to cover this cost, which would be paid back if approval was not granted. It was noted that the HLF appraisal would have already been completed.

The Board agreed that a Grant Funding Agreement should be in place for this project and that Joanne should make enquiries regarding timescales and governance. The request could then be considered at the March Board meeting.

Resolved:

1. That a paper on skills capital and the Area Based Review be brought to the March Board meeting recommending the next steps and outlining the competitive process.
2. That Dr Lawty-Jones produces a paper giving an assessment of the £30m skills funding already invested, outlining skills outcomes delivered and showing employer demand as indicators.

3. That Joanne Ainsworth make enquiries regarding timescales and governance of the Heritage Based Visitor Attraction project and report to the next Board meeting

The meeting then returned to the Part I of the agenda (items publicly available).

11. Social Value update

Mr A Cavill left the meeting at this point.

Dr Lawty-Jones presented a report providing a summary of progress made since the last Board meeting.

It was noted that the GDMB are committed to maximising the social value benefits of the individual projects that form part of the Growth Deal Programme and that the GDMB had agreed to produce a Toolkit for wider economic and social benefits for growth projects in Lancashire.

The social value toolkit was presented to the Board at Appendix A. It was noted that it is a working document that would be updated as appropriate as the programme develops. This would enable the projects and programme as a whole to demonstrate Lancashire Growth Deal Social Value impact.

It was highlighted that the social value outcomes set out in the toolkit are based upon the Lancashire Skills and Employment Strategic framework and that the framework sets out the LEP's priorities in relation to skills and employment.

The Board considered the social value metrics document (Appendix B) showing the social value performance for each project within the programme.

It was noted that the majority of live projects have now returned their Social Value templates; however, it is easier for some than others to demonstrate social value and the Board agreed that consideration should be given to bespoke reporting mechanisms and timescales for some types of project e.g. construction/infrastructure projects.

There was also concern that some project leads were unaware what constituted social value and it was suggested that projects could share their recorded social value outputs to prompt others.

It was highlighted that Lancashire's was the only LEP actively monitoring social value and it was mentioned that they could work with Mick Allen and Katherine O'Connor to highlight this, perhaps through a press release when the toolkit was made live.

Mr Allen thanked the GDMB for their hard work on this.

Resolved:

1. Social Value be included in the report to the shadow Combined Authority
2. Updates on the reported information be included at each future meeting
3. A full progress report be brought to the Board every 6 months
4. Consideration should be given to bespoke reporting mechanisms and timescales for some types of project e.g. construction/infrastructure projects

12. Reporting to Lancashire Enterprise Partnership Board

It was noted that Mick Allen and Katherine O'Connor attend the GDMB meetings on a regular basis and the Board were asked to consider appointing them formal observers to the Board.

At the LEP Board meeting on 08 November 2016 the Board approved a slight reduction to the cycle of LEP Board meetings, and also reviewed the cycle of LEP Committee meetings with a view to mirroring the same cycle. The intention is for the Committees to all meet in the month prior to LEP Board meetings which will allow time for decisions referred on to the LEP Board to be prepared.

The Board discussed this felt that they needed the meetings as scheduled in order to conduct all their business.

Resolved:

1. Mick Allen and Katherine O'Connor from BEIS are approved as Observers to the Board
2. That all scheduled meetings for 2017 remain, but with the understanding that the March, June and October meetings would hold the main standing items, and that the January, September and December meetings may have lighter agendas
3. Anne-Marie and Joanne check approval timescales for GDMB, TFL and the LEP

13. Any Other Business

There was no other business.

14. Date of Next Meeting

It was noted that the next scheduled meeting of the Growth Deal Management Board was 1.30pm on 18 January 2017 in Cabinet Room 'C' - The Duke of

Lancaster Room, County Hall, Preston.



LEP – Sub Committee

Growth Deal Management Board

Private and Confidential: No

8 March 2017

Quarterly Communications Activity Update – March 2017 (Appendices A and B refer)

Report Author:

Andy Swain, Media Manager, LCC, 01772 53278, andy.swain@lancashire.gov.uk

Executive Summary

Quarterly Communications Activity Update – March 2017

Recommendation

The Board is asked to note the contents of the attached update.

Background and Advice

The Growth Deal Management Board had previously asked that individual projects submit communications strategies and action plans, explaining how they will promote their projects to a variety of audiences. In addition, they are asked to provide a quarterly activity report, detailing their completed activities over the preceding three months and their planned activities for the next three months. That information is presented in Appendix A.

The LEP's PR agency, SKV Communications, has agreed to provide a quarterly summary of Growth Deal-related media activity, in the same way as it currently does for full LEP Board meetings (Appendix B). Once provided with information on future key milestones on Growth Deal projects, SKV will have a co-ordinating role to ensure that communications from project sponsors reflect the key themes of the Growth Deal as a whole.

Appendix A

List of Growth Deal projects – March 2017 activity report

Project ID	Project Name	Comms Plan	Action Plan	Contact Details
GF01-04	Centenary Way Viaduct Maintenance Project completed			David.Leung@lancashire.gov.uk
GF01-02	Blackburn Town Centre Improvements			james.syson@blackburn.gov.uk
GF01-05-CD	Preston City Centre Improvements Last three months News release granted for Youth Zone (Dec 2016) News releases re ongoing improvements work Next three months News release re first stage of car park improvement (March 2017) News releases re ongoing work on concourse (ongoing)			Andrew.barrow@lancashire.gov.uk
GF01-06	M55 to St Annes Link road			Neil.Stevens@lancashire.gov.uk
GF01-03	Blackburn-Bolton Rail Corridor Last three months			james.syson@blackburn.gov.uk

	<p>Lobbying activity around the enforced delay in the introduction of the additional services between Blackburn and Manchester from the initially agreed date set by the DfT of December 2017 to May 2018 due to a shortage of spare diesel trains for the north of England.</p> <p>Next three months</p> <p>Lobbying activity around the enforced delay in the introduction of the additional services between Blackburn and Manchester from the initially agreed date set by the DfT of December 2017 to May 2018 due to a shortage of spare diesel trains for the north of England.</p>			
GF01-01	<p>Burnley-Pendle Growth Corridor</p> <p>Last three months</p> <p>News release re completion of junction 7 work</p> <p>Next three months</p>			Sarah.Dunn@lancashire.gov.uk
GF01-07	<p>East Lancashire Strategic Cycle Network</p> <p>Last three months:</p> <p>Website updates re surfacing work.</p> <p>Next three months:</p> <p>Website updates</p>			Andrew.Mullaney@lancashire.gov.uk
GF01-20-CD	<p>Preston Western Distributor</p> <p>Last three months</p>			Phil.Wilson@lancashire.gov.uk

	<p>Update reported on Blog Preston (the project is still awaiting planning permission)</p> <p>Next three months</p>			
GF01-22-CD	<p>A6 Broughton Bypass</p> <p>Last three months</p> <p>Monthly stakeholder updates Updates on City Deal website and social media channels</p> <p>Next three months</p> <p>Monthly stakeholder updates Updates on City Deal website and social media channels</p>			<p>David.Leung@lancashire.gov.uk</p>
GF01-23	<p>Darwen East Distributor</p> <p>Last three months</p> <p>Drop in sessions and consultation held to discuss the East Darwen Masterplan and associated housing and road development</p> <p>Next three months</p> <p>Publishing responses to the consultation via the BwD council website (March 2017) Newsletter aimed at residents/general public (March 2017) Quarterly newspapers thereafter</p>			<p>Mike.Cliffe@blackburn.gov.uk</p>
Project ID	RENEWAL OF BLACKPOOL			

GF01-08	Blackpool Bridges Last three months Next three months			will.britain@blackpool.gov.uk Steve.gilmour@blackpool.gov.uk
GF01-14-S	Blackpool and the Fylde College M and E Bispham Campus Last three months Engagement with building users to evaluate the effectiveness of completed works and expectations of staff involved in moves Next three months Continuing engagement with building users			ian.barker@blackpool.ac.uk
GF01-09	Blackpool Integrated Traffic Management Last three months Next three months			jeremy.walker@blackpool.gov.uk
GF01-10	Blackpool Museum Project Last three months Regular social media posts on development of museum concept Attended a series of meetings and events to raise awareness of museum project Article in the Museums Journal and Blackpool Gazette on the Esmee Faribairn award of £97k project and introduction to the Museum project (Jan 2017) Next three months			polly.hamilton@blackpool.gov.uk

	<p>News releases aimed at local press, Museums Journal and other related publications on partnerships with V&A, EMI Archive Trust, British Music Hall Society (Feb to June 2017)</p> <p>Attendance at meetings and events to raise awareness of museum project</p>			
GF01-21	<p>Blackpool Town Centre Quality Corridors</p> <p>Last three months</p> <p>Nil return</p> <p>Next three months</p>			<p>david.simper@blackpool.gov.uk</p>
GF01-24	Blackpool Tramway Extension			<p>jeremy.walker@blackpool.gov.uk</p>
Project ID	GROWING THE LOCAL SKILLS & BUSINESS BASE			
GF01-15-S	<p>Blackpool and the Fylde College, Nautical College – Maritime Engineering Facility</p> <p>Last three months</p> <p>The Education Secretary Justine Greening MP was given tour of MEC during a visit to Fleetwood Nautical Campus – with associated media (Dec 2016)</p> <p>Article for Trinity House Fraternity Review on the Fleetwood campus which will include details of the new MEC (Jan 2017)</p> <p>Google tour of campus updated to include new MEC (Dec 2017)</p> <p>Next three months</p> <p>Preparation for launch event in June 2017</p> <p>Various events planned across B&FC campuses surrounding 125th anniversary of College to include opening of MEC and</p>			<p>ian.barker@blackpool.ac.uk</p>

	associated PR will highlight.			
GF01-13-S	Blackpool and the Fylde College - Lancashire Energy HQ Last three months Profile-raising media work around visit to site by Enterprise Zones Minister (November 2016) Local media work Next three months New website in planning stage Ongoing social media work			ian.barker@blackpool.ac.uk
GF01-16-S	Fleetwood Fire Training Centre Phase 2 Last three months New B&FC website launched – featuring section on Fleetwood Firefighting Centre – press release issued to inform people of new site (Oct 2016) Video filmed at Firefighting Centre informing people of fire safety procedures ahead of Bonfire Night – distributed online and through social media New Fleetwood Nautical Campus website launched featuring fire fighting centre (Jan 2017) Next three months Planning news feature on fire fighting training facilities to sell into regional and trade press June 2017 – launch event			ian.barker@blackpool.ac.uk

GF02-25	M6 J28 Improvements & Business Growth Centre			gary.hall@chorley.gov.uk
GF02-26	Rawtenstall Redevelopment Zone			gareth@barnfieldconstruction.co.uk
GF02-27	Redevelopment of Brierfield Mill Last three months Next three months			gareth@barnfieldconstruction.co.uk
GF01-12-S	Runshaw College - Science & Engineering Innovation Centre (SEIC) Last three months New quarterly newsletter featured double page spread on SEIC (Nov 2016) Superhero Science schools event delivered at SEIC (Jan 2017) Apprenticeships events aimed at local businesses held at SEIC (Jan 2017) Next three months SEIC sculpture, produced by a local engineering firm, will be placed in reception (March 2017)			lvill.J@runshaw.ac.uk
GF01-38-S	Runshaw College Enhancing IT Infrastructure Project Last three months Next three months			lvill.J@runshaw.ac.uk
GF01-18-S	Training 2000 - Additional Engineering Training Capability Last three months			sian.wilson@t2000.co.uk

	<p>Ongoing social media communications Development of case study for use with print/social media</p> <p>Next three months</p> <p>Ongoing social media communications Development of case study for use with print/social media</p>			
GF01-40	<p>Café Northcote @Cathedral Quarter</p> <p>Last three months</p> <p>Next three months</p>			clare.turner@blackburn.gov.uk
GF01-32-S	<p>Energy Simulator Suite (equipment) for Lancashire Energy HQ</p> <p>Last three months</p> <p>Next three months</p>			ian.barker@blackpool.ac.uk
GF01-31-S	<p>Lancashire Centre for Excellence for Digital Technology and Innovation</p> <p>Last three months</p> <p>Meetings with business across Lancashire to recruit to the apprenticeship programme (Ongoing) Various marketing channels used to recruit to adult evening classes in web-design (small business owners). First group complete (Nov 2016)</p> <p>Next three months</p> <p>Various marketing channels planned to recruit to adult evening classes in web-design (small business owners). (Ongoing)</p>			sduring@accross.ac.uk

GF01-34-S	<p>Lancaster Campus Teaching Hub</p> <p>Last three months</p> <p>A series of events aimed at building relationships with key stakeholders, including hosting the Inspiring Business Growth Event. Briefing stakeholders on apprenticeship training opportunities (ongoing) Web site work: https://www.youtube.com/watch?v=Aw2OFagy6zM You Tube video embedded in website New e-newsletter launched aimed at businesses and stakeholders: http://us12.campaign-archive2.com/home/?u=efcc1d6d7a065a224509e79ce&id=bb86e1634c</p> <p>Next three months</p> <p>Student recruitment visit days (ongoing) Press releases to convey scheme benefits (ongoing) Neighbour updates from main contractor (ongoing)</p>			<p>janet.whitworth@cumbria.ac.uk marianne.bastille@cumbria.ac.uk paul.armstrong@cumbria.ac.uk</p>
Project ID	INNOVATION & MANUFACTURING EXCELLENCE			
GF02-28	Burnley Vision Park			<p>KIngram@burnley.gov.uk JSharples@burnley.gov.uk</p>
GF02-29	<p>The Engineering & Innovation Centre - UCLan</p> <p>Last three months</p> <p>Nov 2016 – Site hoarding goes up featuring EIC update</p>			<p>PAThomas@uclan.ac.uk</p>

	<p>Dec/Jan – News release re groundbreaking ceremony Dec/Jan – Master plan newsletter featuring EIC update</p> <p>Next three months</p>			
GF01-11	<p>Lancaster Health Innovation Park</p> <p>Last three months</p> <p>Next three months</p>			<p>d.williams2@lancaster.ac.uk</p>
GF02-30	<p>Making Rooms - Lancashire's First Fab Lab</p> <p>Last three months</p> <p>Awareness raising through series of events, tours, workshops.</p> <p>Social media posts via Instagram, Facebook, Twitter and Pinterest</p> <p>Next three months</p> <p>E-marketing through commercial services flyer. Breakfast and evening events for Lancashire businesses. Promote all offerings on The Making Rooms website www.makingrooms.org Ongoing responsive promotion of services, events, training, etc through a range of social media</p>			<p>Martin.Eden@blackburn.gov.uk Eddie.Kirkby@blackburn.gov.uk</p>
GF01-17-S	Myerscough College - Farm, Innovation Technology Centre			<p>jwherry@myerscough.ac.uk</p>

	Last three months Next three months			
GF01-19-S	Nelson & Colne College - Advanced Engineering & Manufacturing Innovation Centre Last three months Press advertising to promote new HE offer (Nov/Dec 16) HE offer launch event and supporting PR (Jan 17) New HND course material (Jan 17) Apprenticeship recruitment booklet (Feb 17) Year 9 work inspirations event attended by 700 young people. (Feb17) Impact report produced (Feb 17) Next three months Engineering Facility booklet produced (Mar 17) Engineering sector booklet for Year 11s (Easter 17)			a.rushton@nelson.ac.uk
	Advanced Manufacturing Capital for Skills Development & Employer Engagement Last three months			d.williams2@lancaster.ac.uk m.rushforth@lancaster.ac.uk
GF01-37-S	Next three months			
GF01-35-S	Edge Hill University Innovation Technology Hub Last three months			Steve.igoe@edgehill.ac.uk Collinsh@edgehill.ac.uk

	<p>Tech Hub promoted at a range of events, including a Technology Careers Fair, the Global Game Jam and a Computing Employability Conference. Media coverage of Global Games Jam (Jan 2017) Education outreach work across the North West</p> <p>Next three months</p> <p>Tech Hub included in Prospectus for 2018 entry (Mar 2017) Education outreach work aimed at targeted schools and also through Open Days in June, August and November</p>			
GF01-33-S	Mechanical & Electrical Replacements, South and Montreal Buildings			ian.barker@blackpool.ac.uk

Key:

Received	
Promised	
No information	

Update on Growth Deal Media Coverage

November 2016 to February 2017

Provided by SKV (27/02/17)

<http://www.lep.co.uk/news/business/our-improving-city-has-got-them-all-talking-1-8382993>

<http://www.bqlive.co.uk/north-west/2017/02/13/news/property-event-highlights-lancashire-opportunities-8742/>

<http://www.blogpreston.co.uk/2017/02/prestons-future-is-showcased-to-developers-as-councils-joins-forces/>

<https://businesslancashire.co.uk/central-lancashire-put-investment-spotlight-major-private-sector-property-event/>

<https://www.placenorthwest.co.uk/news/we-are-lancashire-the-place-for-growth-summary-slides-pictures/> - Place North West's own CD event write up (based on our press release)

Growth Deal 3 PR referenced City Deal in these stories:

<http://www.lep.co.uk/your-lancashire/lancashire-s-70m-powerhouse-golden-hello-1-8349638>

<https://www.lancashirebusinessview.co.uk/lancashire-gets-70m-growth-boost-new-powerhouse-drive-83639/>

<http://www.blackpoolgazette.co.uk/news/go-ahead-given-for-25m-blackpool-conference-centre-1-8348413>

Also two features from 2016 November/December issue Lancashire Business View where we secured comment about property and construction and City Deal was referenced.

Agenda Item 6

Document is Restricted

Document is Restricted

Agenda Item 7

Document is Restricted

Document is Restricted

Document is Restricted

Agenda Item 8

Document is Restricted

Document is Restricted

Agenda Item 9

Document is Restricted

Document is Restricted

