[bookmark: _GoBack]Proposed Amendments to the Approved Highways and Transport Capital Programmes
	Project Details

	No
	Scheme Name
	Division/District
	Change Required
	Original Approved Allocation
	Additional Funding Required
	Released Funding
	Proposed Scheme Allocation

	
	
	
	New Start 2016/17 Footways

	1.
	Various as described
	Ribble Valley South West, Ribble Valley; Burnley Central East, Burnley North East, Padiham and Burnley West, Burnley; Great Harwood, Rishton and Clayton-le-Moors, Hyndburn; Brierfield and Nelson West, Brierfield and Nelson North, Pendle Hill, Pendle; Rossendale South, Rossendale; Morecambe West, Lancaster; Fylde West, Fylde
	The following projects have been completed with actual costs all less than their allocated budget due to efficiencies realised on site. It is therefore proposed to release the remaining funding back into the 2016/17 programme:

· Knowsley Road (Ribble Valley) – releasing £2,948                                            
· Whalley Road (Ribble Valley) – releasing £11,892                                                  
· Waddington Avenue/Wycoller Avenue (Burnley) – releasing £4,552                
· Prairie Crescent (Burnley) – releasing £7,785                                                     
· St Hubert's Street (Hyndburn) – releasing £5,566                                               
· Moseley Street (Pendle) – releasing £3,583                                                        
· Westmoreland Street (Pendle) – releasing £3,913                                             
· Accrington Road (Burnley) – releasing £42,404                                                 
· Mellor Brook Bypass (Ribble Valley) – releasing £3,780                                   
· Wheatley Lane Road (Pendle) – releasing £24,700                                           
· Mire Ash Brow (Ribble Valley) – releasing £21,387                                           
· York Lane (Ribble Valley) – releasing £10,485                                                    
· Oaklands Drive (Rossendale) – releasing £19,122                                             
· South Road (Lancaster) – releasing £31,588                                                       
· Peel Road (Fylde) – releasing £28,629                                                                  

	£774,126
	£0
	£222,334
	£551,792

	2.
	Various as described
	Great Harwood, Rishton and Clayton-le-Moors, Great Harwood, Hyndburn; Brierfield and Nelson North, Pendle
	The following projects require additional funds due to unanticipated additional patching and kerbing works being identified, and extra materials needed to complete the works. It is proposed that the additional funding required is allocated from the released funding detailed above:

· St Hubert's Road (Hyndburn) – requires an additional £6,759                                              
· Cross Street/Hameldon View (Hyndburn) – requires an additional £4,909                          
· Taylor Street (Pendle) – requires an additional £3,851                                                         

	£30,725
	£15,519
	£0
	£46,244

	
	
	
	Revised New Start 2016/17 Footways
	£804,851
	£15,519
	£222,334
	£598,036

	
	
	
	New Start 2015/16 Footways
	
	
	
	

	3.
	Shap Grove
	Burnley North East, Burnley
	This project was allocated £6,071 to resurface part of the footway. However, upon commencing the work it was identified that the area had significantly deteriorated since it was first assessed and a larger area of work is necessary to be able to complete the project. It is proposed that the additional funding required is allocated from the unallocated budget in the programme.
	£6,071
	£7,870
	£0
	£13,941

	
	
	
	Revised New Start 2015/16 Footways
	£6,071
	£7,870
	£0
	£13,941

	
	
	
	New Start 2013/14 Urban Unclassified Roads

	4.
	Paradise Street
	Accrington South,
Hyndburn 
	This project was delivered in 2016. However, final costs have now been established and the project requires a further £6,201. It is proposed that this funding is allocated from the unallocated budget in the 2015/16 New Start Urban Unclassified Roads programme.
	£15,600
	£6,201
	£0
	£21,801

	
	
	
	Revised New Start 2013/14 Urban Unclassified Roads
	£15,600
	£6,201
	£0
	£21,801




	
No
	Scheme Name
	Division/District
	Change Required
	Original Approved Allocation
	Additional Funding Required
	Released Funding
	Proposed Scheme Allocation

	
	
	
	New Start 2016/17 Urban Unclassified Roads
	
	
	
	

	5.
	Highbury Road East
	St Annes North, Fylde
	This project was allocated £69,356. However, the works have been completed and the actual costs were less at £50,150. It is therefore proposed to reduce the allocation to £50,150 and release the remaining funding back into the programme.
	£69,356
	£0
	£19,206
	£50,150

	
	
	
	Revised New Start 2016/17 Urban Unclassified Roads
	£69,356
	£0
	£19,206
	£50,150

	
	
	
	New Start 2016/17 Deterioration Prevention Fund

	6.
	Backsands Lane
	Wyre Rural Central, Wyre
	This project was allocated £99,955. However, the works have been completed and the actual costs were less at £65,504. It is therefore proposed to reduce the allocation to £65,504 and release the remaining funding back into the programme.
	£99,955
	£0
	£34,451
	£65,504

	7.
	Various as described
	Ribble Valley North East, Ribble Valley South West, Ribble Valley; Morecambe North, Lancaster
	The following projects require additional funding due to the unanticipated additional resurfacing works needed as the conditions of these roads have significantly deteriorated since they were first assessed. It is proposed that the additional funding required is allocated from the monies released in the above Backsands Lane project:

· Bolton By Bowland Road (Ribble Valley) – requires an additional £9,512          
· Hest Bank Lane (Lancaster) – requires an additional £7,923                                 
· St Marys Gardens (Ribble Valley) – requires an additional £5,205                       

	£55,914
	£22,640
	£0
	£78,554

	
	
	
	Revised New Start 2016/17 Deterioration Prevention Fund
	£155,869
	£22,640
	£34,451
	£144,058

	
	
	
	New Start  2016/17 Rural Unclassified Roads

	8.
	Landgate 
	Whitworth and Bacup, Rossendale
	This project was originally allocated £30,619 for retread work. However, the work was then programmed to be completed in conjunction with a drainage project, the budget for which included the cost of carriageway repairs. As such is it proposed that this retread project is cancelled and the budget is released back into the programme. 
	£30,619
	£0
	£30,619
	£0

	9.
	Various as described
	Lancaster Rural East, Lancaster; South Ribble West, South Ribble
	The following projects have been completed with actual costs less than the approved budget due to efficiencies realised on site. It is therefore proposed to release the remaining funding back into the 2016/17 programme:

· Between Park House to Lower Houses (Lancaster) – releasing £7,235              
· Cragg Road (Lancaster) – releasing £8,075                                                        
· Moss House Lane (South Ribble) – releasing £12,694                                        
 
	£105,547
	£0
	£28,004
	£77,543

	10.
	Harterbeck
	Lancaster Rural East, Lancaster
	This project was originally allocated £30,623 for overlay works along this road. However, the area has significantly deteriorated since it was assessed and a much larger area of works is necessary to be able to complete the project. It is proposed that the additional funding required is allocated from above released funding.
	£30,623
	£23,328
	£0
	£53,951

	
	
	
	Revised New Start 2016/17 Rural Unclassified Roads
	£166,789
	£23,328
	£58,623
	£131,494

	
	
	
	New Start  2015/16 Rural Unclassified Roads

	11.
	Stack Lane
	Whitworth and Bacup, Rossendale
	This project was originally allocated £22,370 for carriageway resurfacing works. However, the area has significantly deteriorated since it was first assessed and additional drainage works are also required to be able to complete the project.  It is proposed that the additional funding required is allocated from the unallocated budget in the 2015/16 programme.
	£22,370
	£30,619
	£0
	£52,989

	
	
	
	Revised New Start  2015/16 Rural Unclassified Roads
	£22,370
	£30,619
	£0
	£52,989




	No
	Scheme Name
	Division/District
	Change Required
	Original Approved Allocation
	Additional Funding Required
	Released Funding
	Proposed Scheme Allocation

	
	
	
	New Start 2016/17 DfT Incentive Fund

	12.
	Various as described Snodworth Road
	Ribble Valley South West, Ribble Valley
	The following projects have been completed with actual costs less than their approved budget due to efficiencies realised on site. It is therefore proposed to release the remaining funding back into the 2016/17 programme:

· Snodworth Road (Ribble Valley) – releasing £4,211        
· Whinney Lane (Ribble Valley) – releasing £21,186           Snodworth Road

	£54,017
	£0
	£25,397
	£28,620

	13.
	Halton Road
	Lancaster Rural East, Lancaster
	This project was originally allocated £35,335 for carriageway improvements. However, the area has significantly deteriorated since it was assessed and a much larger area of works is necessary to be able to complete the project safely. It is proposed that the additional funding required is allocated from the funding released in the above two projects, along with £4,738 from the unallocated budget within the programme.
	£35,335
	£30,135
	£0
	£65,470

	
	
	
	Revised New Start 2016/17 DfT Incentive Fund
	£89,352
	£30,135
	£25,397
	£94,090

	
	
	
	New Start 2016/17 Local Priority Response Fund

	14.
	Various as described
	Burnley Central West, Burnley Central  East, Burnley North East, Burnley; Pendle Hill, Pendle Rural, Brierfield and Nelson West, Pendle; Great Harwood, Rishton and Clayton le Moors, Hyndburn; Mid Rossendale, Rossendale West, Rossendale
	The following projects have been completed with actual costs less than their approved budget due to efficiencies realised on site. It is therefore proposed to release the remaining funding back into the 2016/17 programme:

· Ightenhill Park Lane Carriageway Resurfacing (Burnley) – releasing £5,243      
· Old Hall Street Carriageway Resurfacing (Burnley) – releasing £13,609         
· Ormerod Road Carriageway Resurfacing (Burnley) – releasing £13,618           
· Mitella Street Carriageway Resurfacing (Burnley) – releasing £9,035             
· Reedley Road Carriageway Resurfacing (Pendle) – releasing £25,340            
· Leonard Street Footway Improvements (Pendle) – releasing £6,396              
· Every Street Footway Improvements (Pendle) – releasing £5,279                   
· Ash Street Carriageway Resurfacing (Hyndburn) – releasing £14,676             
· Goodshaw Avenue Phase 2 Carriageway Resurfacing (Rossendale) – releasing £12,894               
· Jubilee Road Carriageway Resurfacing (Rossendale) – releasing £13,999                                 

	£362,219
	£0
	£120,089
	£242,130

	15.
	Various as described
	Ribble Valley South West, Ribble Valley; Mid Rossendale, Rossendale East, Rossendale
	The following projects require additional funds as the locations have significantly deteriorated since the initial assessment was completed and a much larger areas of work are necessary to be able to complete the projects. It is proposed that the additional funding required is allocated from above released funding.

· Hillcrest Footway Resurfacing (Ribble Valley) – requires an additional £34,258                        
· Rectory Close Carriageway Resurfacing (Rossendale) - requires an additional £30,925            
· School Street Carriageway Resurfacing (Rossendale) - requires an additional £8,596             

	£90,242
	£73,779
	£0
	£164,021

	
	
	
	Revised New Start 2016/17 Local Priority Response Fund
	£452,461
	£73,779
	£120,089
	£406,151

	
	
	
	New Start 2015/16 Cycling Safety
	
	
	
	

	16.
	Yarrow Valley Way, Coppull Road, and Moor Road
	Chorley South, Chorley 
	This project was allocated £7,000. However, the works have been completed and the actual costs were less at £1,430. It is therefore proposed to reduce the allocation to £1,430 and release the remaining funding back into the programme.
 
	£7,000
	£0
	£5,570
	£1,430

	
	
	
	Revised New Start 2015/16 Cycling Safety
	£7,000
	£0
	£5,570
	£1,430




	No
	Scheme Name
	Division/District
	Change Required
	Original Approved Allocation
	Additional Funding Required
	Released Funding
	Proposed Scheme Allocation

	
	
	
	New Start 2015/16 Drainage

	17.
	Marsh Lane, Cockerham
	Lancaster Central, Lancaster
	This project was allocated £45,000. However, the works have been completed and the actual costs were less at £26,634. It is therefore proposed to reduce the allocation to £26,634 and release the remaining funding back into the drainage programme to support other projects.
	£45,000
	£0
	£18,366
	£26,634

	
	
	
	Revised New Start 2015/16 Drainage
	£45,000
	£0
	£18,366
	£26,634

	
	
	
	New Start 2017/18 Drainage

	18.
	Red Door Cafe, Halton Road
	Lancaster Rural East, Lancaster 
	This project was originally allocated £30,000 for drainage works to reduce the risk of flooding from the culvert to the road and property. However, following a storm which flooded the café in November 2017 preliminary investigations found the culvert adjacent to the café was partially blocked with 150–200 tonnes of gravel under the highway and private land/properties. As such a specialist 'confined spaces team' was required to assist with the removal of the gravel to ensure the free flow of water and enable a survey of the condition of the culvert under the highway to be carried out. To be able to complete the project an additional £12,000 is required. It proposed that this is funded from the above released monies relating to Marsh Lane.
	£30,000
	£12,000
	£0
	£42,000

	
	
	
	Revised New Start 2017/18 Drainage
	£30,000
	£12,000
	£0
	£42,000

	
	
	
	New Start 2014/15 Evidence Based Accident Reduction Measures, Appendix B

	19.
	B5254 Watkin Lane
	Lostock Hall and Bamber Bridge, South Ribble
	This project was allocated £46,003. However, the works have been completed and the actual costs were less at £23,313. It is therefore proposed to reduce the allocation to £23,313 and release the remaining funding back into the programme.
	£46,003
	£0
	£22,690
	£23,313

	20.
	B6231 Union Road, Market Street
	Accrington West and Oswaldtwistle Central, Hyndburn
	This project was allocated £121,000. However, the works have been completed and the actual costs were less at £94,471. It is therefore proposed to reduce the allocation to £94,471 and release the remaining funding back into the programme.
	£121,000
	£0
	£26,529
	£94,471

	21.
	A6 London Way roundabout junction with Brownedge Road
	Lostock Hall and Bamber Bridge, South Ribble
	This project was allocated £23,000. However the works have been completed in conjunction with other works in the area and as such the actual costs were less at £2,027. It is therefore proposed to reduce the allocation to £2,027 and release the remaining funding back into the programme.

	£23,000
	£0
	£20,973
	£2,027

	
	
	
	Revised New Start 2014/15 Evidence Based Accident Reduction Measures, Appendix B
	£190,003
	£0
	£70,192
	£119,811

	
	
	
	New Start 2016/17 Road Safety
	
	
	
	

	22.
	Cotton Tree Lane
	Pendle Rural, Pendle
	This project was originally allocated £18,108 to install a new refuge island at the junction of Cotton Tree Lane. An initial design had been completed and the proposed refuge crossing was informally advertised and consulted on with 100% of the feedback received back supporting the project. Subsequently, detailed design has been completed which has identified the need for additional lighting in the vicinity of the new island and a left turn only arrangement at the junction with Cotton Tree Lane and Keighley Road. The left turn only arrangement will improve sightlines at the proposed refuge and also reduce congestion in and around the junction. Additionally at peak times school children cross the road between the bus stops and have to negotiate 3 lanes of traffic to do so and as such removing the right turn from Cotton Tree Lane will increase the safety benefit for all vulnerable users. No responses were received in relation to the further consultation on the proposals. To be able to include this additional work a further £7,500 is required and it is proposed that this is funded from the programme's unallocated budget.
	£18,108
	£7,500
	£0
	£25,608

	No
	Scheme Name
	Division/District
	Change Required
	Original Approved Allocation
	Additional Funding Required
	Released Funding
	Proposed Scheme Allocation

	23.
	Netherfield Road with Railway Street
	Nelson East, Pendle
	This project was originally allocated £18,108 for improvements to the mini-roundabout at the junction of Netherfield Road and Railway Street in Nelson. Whilst completing the design and assessing the area it has been identified that another nearby roundabout on the same road at the junction with Brunswick Street also requires improvement works. To be able to complete works on both roundabouts an additional £5,000 will be required. This additional work will realise additional benefits in the area and will be more cost effective than completing the work at different times. It is proposed that this funding is taken from the programme's unallocated budget.
	£18,108
	£5,000
	£0
	£23,108

	
	
	
	Revised New Start 2016/17 Road Safety
	£36,216
	£12,500
	£0
	£48,716
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