Preston, South Ribble and Lancashire City Deal – Lead Contact Sarah Parry
BACKGROUND
The £450m Preston, South Ribble and Lancashire City Deal was agreed with HM Government in 2013 and is a 10-year infrastructure delivery programme, driving forward local growth by enabling the City Deal area to maximise the area's economic assets and opportunities. City Deal partners include; Lancashire Enterprise Partnership, Central Government, Lancashire County Council, Preston City Council, South Ribble Borough Council and Homes England.  The City Deal is intended to generate; more than 20,000 net new private sector jobs, including 5,000 in the Lancashire Enterprise Zone; nearly £1 billion GVA; 17,420 new homes; and £2.3 billion in leveraged commercial investment.  
PERFORMANCE 
Programme Milestones
	Milestone
	Date
	Comments

	Year 8 April 2021-September 2021 Performance Monitoring Report Complete.
	December 2021
	Achieved

	Quarterly Infrastructure Monitoring Completed
	Ongoing
	Achieved

	Government Returns submitted six monthly
	Ongoing
	Achieved

	Mid Term Review Complete
	2019
	Negotiations continuing



Key Performance Indicators – as at 30th September 2021
	
	KPI / Metrics
	Actuals 
	Target
by 28/29
	RAG

	1
	Total number of Housing units completed – by 28/29
	8,176
	17,420
	

	2
	Number of Housing units - Planning Consented 
	20,847[footnoteRef:2] [2:  Includes all sites (not restricted to sites on the CD Schedule) and both outline and full planning permissions.] 

	17,420
	

	3
	Commercial floorspace completed (sqm)
	175,161
	441,657
	

	4
	Jobs created or safeguarded (by 23/24)
	19,124
	20,000
	

	5
	Public Sector Investment (£m)
	£251
	£342
	

	6
	Private Sector investment (£m)
	£27[footnoteRef:3] [3:  Figure does not reconcile with that previously reported as full verification exercise has now been undertaken to check and affirm latest actual figures.] 

	£82
	

	7
	Construction of Broughton Bypass 
	Complete
	-
	

	8
	Construction of Preston Western Distributor
	Under Construction
	-
	

	9
	Construction of Penwortham Bypass
	Complete
	-
	

	10
	Widening of A582 South Ribble Western Distributor
	At planning, design, land assembly stage. Junctions complete. Widening of phase 1 - Golden Way section complete.  
	-
	



Outstanding Issues
City Deal Review – Agreement on Terms for a full partnership agreement for the City Deal has not yet been reached, although negotiations on a way forward are continuing with all partners committing to now resolve asap.
In the meantime, discussions with Government on changes to NHB are continuing.  BEIS officials are engaged in identifying a way forward and case making is being prepared demonstrating the scale of new development that the NHB commitment will help to deliver.   In the meantime, the freeze on City Deal spend remains in place which is why the A582 Dualling is currently categorised as red in the monitoring report. Only schemes where there is a contractual, health and safety or planning obligation to fulfil, are exempt from that freeze on spend.
RISKS
A Single Portfolio Risk Register for the combined programmes is attached to the main report.
