[bookmark: _GoBack]AGENDA ITEM 10b

Forest of Bowland AONB Management Plan - Revised Review Timetable (09/10/2013)

	Review Stage

	Timetable
	Comment

	Agree outline Review methodology
	Complete
	AONB Funders Group 

	Launch of Management Plan Review
	Complete
	Extraordinary AONB JAC meeting


	Agree extent of the Review
	Complete
	Preliminary consultation with AONB JAC at meeting

	Write to the local authorities to agree terms of reference for the preparation of the Review
	Complete
	AONB Unit

	Issue statutory notice regarding the Review
	Complete
	MP Review Working Group

	Outline Plan structure agreed
	Complete
	MP Review Working Group


	Public consultation events 
	Complete
	AONB Unit and S Robinson Consulting

	Draft Plan produced 
	Complete
	MP Review Working Group


	Technical consultation events
	Complete
	AONB Unit Partnership


	Full Draft Plan produced
	End October 2013
	AONB Unit & MP Review Working Group


	Strategic Environment Assessment (SEA)
	October 2013
	AONB Unit and LCC

	Initial SEA Review of the Plan
	October 2013
	AONB Unit


	Public on-line consultation on Full Draft Plan and SEA/AA/SA
	Commences late October 2013
	AONB Unit

	Equality Impact Assessment (EqIA)
	November 2013
	AONB Unit and LCC

	Natura 2000 sites Appropriate Assessment (AA)
	November 2013
	AONB Unit and LCC

	Revision of the Full Draft Plan
	November – December 2013

	AONB Unit

	Final Management Plan produced
	January 2014
	Final version of the Plan
MP Review Working Group


	Environmental Report consultation
	January 2014
	AONB Unit

	Final Management Plan to Local Authorities for adoption
	January - March 2014
	Plan adopted by LAs after confirmation by Defra/NE that plan satisfies statutory requirements

	Presentation to Minister/Defra of approved plan
	March 2014
	Plan forwarded to Defra



