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Monday, 19 February 2018

Homes England Quarterly Monitoring Progress Update – Q3 2017/18
(Appendix 'A' refers)

Report Author: Stuart Sage, Homes England

	
Executive Summary

The attached report (Appendix 'A') provides an update on the progress made by Homes England on the delivery of the City Deal housing sites from 1st September 2017 to 31st December 2017.

Recommendation

The City Deal Stewardship Board and Executive are recommended to note the content of the report and the progress made. 




Background and Advice 
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