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LEP Name Lancashire LEP

Growth Deal Performance

This Quarter: Q4_1718 G

2015-16 2016-17 17-18 18-19 19-20 20-21 Total

17-18 18-19 19-20 20-21 21-25

£39,350,000

£53,403,418 £44,719,382 £34,856,510 £23,960,020 £30,390,069 £226,679,399

Houses Completed 0 20 66 0 0 0 - 86

Forecast for year 0 - 0 16 432 2,767 729 3,944

Progress towards forecast - - - 0% 0% 0% - 2% LGF Outturn 17-18 18-19 19-20 20-21

Actual  13,518,989 £                59,416,995 £      29,355,183 £           - £                  - £                   - £                   88,772,178 £          

Jobs Forecast for year 36,303,131 £                36,303,131 £           63,753,435 £    56,524,760 £     11,737,004 £     168,318,329 £        

Jobs Created 38 130 76 0 0 0 - 206 Progress towards forecast 37% - 81% 0% 0% 0% 53%

Apprenticeships Created* 167 160 233 0 0 0 - 393

Jobs including Apprenticeships 205 290 309 0 0 0 599 LGF Expenditure

Forecast for year 442 - 442 628 877 2,901 2,248 7,097 Actual  13,518,989 £                59,416,995 £      29,339,506 £           - £                  - £                   - £                   88,756,502 £          

Progress towards forecast 46% - 70% 0% 0% 0% 0% 8% Forecast for year 35,283,667 £                35,283,667 £           64,772,899 £    56,524,760 £     11,737,004 £     168,318,329 £        

* Apprenticeships included within jobs totals prior to 2017 Progress towards forecast 38% - 83% 0% 0% 0% 53%

Skills Non-LGF Expenditure

Area of new or improved floorspace (m2) 0 17,270 12,787 0 0 0 - 30,057 Actual  8,750,258 £                  48,103,605 £      31,954,483 £           - £                  - £                   - £                   80,058,088 £          

Forecast for year 19,179 - 19,179 12,273 3,252 0 0 34,704 Forecast for year 31,988,596 £                31,988,596 £           55,148,240 £    30,814,214 £     9,435,664 £       127,386,713 £        

Progress towards forecast 0% - 67% 0% 0% - - 87% Progress towards forecast 27% - 100% 0% 0% 0% 63%

Number of New Learners Assisted 6,198 1,936 6,868 0 0 0 - 8,804 Total LGF + non-LGF Expenditure

Forecast for year 8,826 - 8,826 3,147 3,206 3,072 263 18,514 Actual  22,269,248 £                107,520,600 £   61,293,990 £           - £                  - £                   - £                   168,814,590 £        

Progress towards forecast 70% - 78% 0% 0% 0% - 48% Forecast for year 67,272,263 £                67,272,263 £           119,921,138 £  87,338,974 £     21,172,667 £     295,705,042 £        

Progress towards forecast 33% - +91% +0% +0% +0% 57%

Transport

Length of Road Resurfaced  2 0 2 0 0 0 - 2

Length of Newly Built Road 2 0 2 0 0 0 - 2

Length New Cycle Ways  12 6 12 0 0 0 - 18

Contractual Commitments  (manual entry)

Previous Quarter This Quarter Previous Quarter This Quarter 15-17 17-18 18-19 19-20 20-21 Total

Project Name Q3_1718 Q4_1718 Project Name Q3_1718 Q4_1718 Forecast - £                        

Actual - £                        

Centenary Way Viaduct Maintenance G G Making rooms - Lancashire's first Fab lab G AG Variance - - - - - -

Blackburn Town Centre Improvements G G Mechancial & Electrical Replacments South & Montreal buildings G G

Preston City Centre Improvements G G Rawtenstall Redevelopment Zone G G

M55 to St Anne's Link Road N/A N/A Northlight (formerly Redevelopment of Brierfield Mill)  G G Commentary

Blackburn - Bolton Rail Corridor G G Darwen East Development Corridor G G

Hyndburn - Burnley - Pendle Growth Corridor G AG Blackpool Tramway Extension G G

East Lancashire Strategic Cycle Network G AG Advanced Manufacturing Research Centre NW  N/A N/A

Blackpool Bridges G G Blackpool 21st Century Conference Centre & Hotel G AG

Blackpool Integrated Traffic Management G G North West Burnley Growth Corridor N/A N/A

Amuseum (formerly)Blackpool Heritage Based Visitor Attraction N/A N/A Lomeshaye Industrial Estate Extension N/A N/A

Blackpool & Fylde Nautical College - Maritime Engineering Facility G G Preston Western Distributor N/A N/A

Blackpool & Fylde College - Lancashire Energy HQ G AG South Lancaster Housing Growth Initiative N/A N/A

Fleetwood Fire Training Centre phase 2 G G Pennine Gateway N/A N/A

Runshaw College - Science & Engineering G G 0 - -

Training 2000 - Additional Engineering Training Capability G G - - -

Lancaster Health Innovation Campus G G - - -

Myerscough College - Farm, Innovation Technology Centre G G - - -

Nelson & Colne College - Advanced Engineering & Manufacturing Innovation G G - - -

A6 Broughton By-pass G G - - -

The Engineering Innovation Centre  G G - - -

Blackpool & the Fylde College M&E Bispham Campus G G - - -

Lancaster Campus Teaching Hub G G - - -

Edge Hill University- Innovation Technology Hub G G - - - Section 151 Officer Approved

Runshaw IT Infrastructure project G G - - -

Name :  Angie Ridgwell

Advanced Manufacturing Capital for Skills and Employer Engagement G G - - -

Blackpool Town Centre Quality Corridors G G - - -

Signature :   

A Ridgwell

Burnley Vision Park G G - - -

Cafe Northcote G G - - -

Energy Simulator Suite Equipment for Lancashire Energy HQ G G - - -

Date :  12/06/18

Lancashire Centre for Excellence for Digital Technology & Innovation G G - - -

Project RAG Ratings
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