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Housing sites:  
Land off the Cawsey - The bridge link to complete the section of the Cross Borough link road between the Cawsey and Carr Wood Way is now complete and scheduled to open in November 2019.
The Lanes (Pickerings Farm) – the final Masterplan has not yet been submitted, this is expected imminently, along with an outline application for housing, and a full application for part of the link road.
 Employment sites:
[image: ]
[image: ]
Cop Lane, Penwortham – Tesco have retained the site and are proposing to build a store by end 2020
[image: ]
[image: ]
The Lanes (Pickerings Farm) – the masterplan no longer includes a commercial element




Zone: Preston City Centre: 
Housing sites: 
Mosley Street, Tetrad Site - Affordable housing scheme, progressing well, on site, 30 units completed this period
Employment sites: 
[image: ]
[image: ]
Shankly Hotel, city centre – construction underway but currently stalled pending further update from the company 
[image: ]
[image: ]
Park Hotel, East Cliff – planning application consented, and due to start on site next calendar year following replacement of bridge 
[image: ]
[image: ]
UClan – continued progress on the delivery of the Masterplan, with the  completion of the Engineering Innovation Centre, and start on site of the major highways/public realm scheme and student centre
[image: ]
[image: ]
Porsche car showroom, Docks area  – construction completed  
[image: ]
[image: ]
Queen's Retail Park – construction ongoing  of additional retail units, now nearing completion
[image: ]
[image: ]
Prince's Central Buildings – formal discussions with the health sector are to be scheduled to map out potential project scope and key milestones
[image: ]
[image: ]
Preston CBD – (Hill Street/Corporation Street)   marketing ongoing for office scheme and market opportunities being explored
[image: ]
[image: ]
Preston Cinema – demolition of former market hall completed  and programme revised  with a new planning application expected Jan 2020
[image: ]
[image: ]
College House, Winckley Square -  there has been little developer activity to support occupation
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[image: ] On track
[image: ] Behind target but mitigation in place
[image: ] Not on track – no mitigation

Updates since September 2019
Moss Side Test Track - Hybrid application approved for up to 950 units the whole site, 197 unit with full planning permission
Whittingham Hospital site – planning application approved for 750 units
Zone: Leyland and Cuerden        
Housing sites:                                                                        
Croston Road Heatherleigh (south of southern) - continuing to progress well, 30 units completed this period
 Altcar Lane – 18 units completed this period
Employment sites:
[image: ]
[image: ]
Momentum, South Rings (Phase 2) - Final build out of units currently underway.
[image: ]
[image: ]
Samlesbury Aerospace Enterprise Zone - Start on-site made for BAE Systems' Advanced Manufacturing Facility with preparations being made for AMRC build programme.  
[image: ]
[image: ]
Lancashire Central, Cuerden - Options review completed and M65 Terminus & Sliproad design underway
[image: ]
[image: ]
Moss Side Test Track - Planning application approved November 2019
[image: ]
[image: ]
Farrington Hall Estate - Site currently in the process of being disposed of & Lancashire Business Park - Planning application being prepared for a range of small industrial units   
[image: ]
[image: ]
Amethyst Court, South Rings - Site currently being marketed



Zone: Bamber Bridge
Housing sites:
Wesley Street Mill – 29 units completed this period

[image: ]
Zone: North West Preston 
Housing sites: 
Hoyles Lane - 21 units completed (6 month target exceeded)
Land off Eastway – (Barratt Homes site) currently progressing well, annual delivery targets have been met and exceeded in the first six month monitoring period.
Cottam Hall Phase 3 - Initial site preparation took longer than expected, delivery delayed.
Employment sites:
[image: ]
[image: ]
Eastway – Completion of retail unit (Aldi) plus on-going construction/site preparation  on a number of other sites including further  retail, plus a distribution warehouse and care home
[image: ]
[image: ]
Cottam Hall/Brickworks – developer discussions ongoing with regards new potential development scheme  


 



Zone: Preston East:  Employment & Housing Sites
[image: ]
[image: ]
Bluebell Way - Planning approval for M6 'loop' site  for a car showroom, plus development plans being progressed  by Barnfield/Henry Boot Developments to bring forward a large employment site in the short-medium term
[image: ]
[image: ]
Red Scar - Next phase small speculative units are currently being constructed, plus Longridge Energy Plant awaiting final planning approval.  

[image: ]

Preston East Expansion Area Land - discussions ongoing with Homes England to bring forward the site and undertake due diligence prior to taking it to the market

[image: ]
[image: ]
Whittingham site - (Housing) Outline planning application submitted for 750 units. (Employment) Currently no commercial use in the masterplan  due to a lack of market demand
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