Preston, South Ribble and Lancashire City Deal – Lead Contact Sarah Parry
BACKGROUND
The £450m Preston, South Ribble and Lancashire City Deal was agreed with HM Government in 2013 and is a 10 year infrastructure delivery programme, driving forward local growth by enabling the City Deal area to maximise the area's economic assets and opportunities. City Deal partners include; Lancashire Enterprise Partnership, Central Government, Lancashire County Council, Preston City Council, South Ribble Borough Council and Homes England.  The City Deal is intended to generate; more than 20,000 net new private sector jobs, including 5,000 in the Lancashire Enterprise Zone; nearly £1 billion GVA; 17,420 new homes; and £2.3 billion in leveraged commercial investment.  
PERFORMANCE 
Programme Milestones
	Milestone
	Date
	Comments

	End of Year Performance Monitoring Completed
	July 2021
	2019/20 report originally delayed due to covid but not released.  Work about to commence on 2020/21 report.

	Quarterly Infrastructure Monitoring Completed
	Ongoing
	Achieved

	Government Returns submitted six monthly
	Ongoing
	2019/20 report to be submitted by end of Feb 21 (delayed due to Covid).  

	Mid Term Review Complete
	2019
	Negotiations continuing



Key Performance Indicators – as at 30th September 2020
	
	KPI / Metrics
	Actuals 
	Target
	RAG

	1
	Total number of Housing units completed 

	6,691
	17,420
	

	2
	Number of Housing units - Planning Consented 
	17,172[footnoteRef:1] [1:  Includes all sites (not restricted to sites on the CD Schedule) and both outline and full planning permissions.] 

	17,420
	

	3
	Commercial floorspace completed (sqm)
	91,690
	441,657
	

	4
	Jobs created or safeguarded (includes jobs associated; with new commercial floorspace, to capital investment, with lettings at existing premises)
	15,794
	20,000
	

	5
	Public Sector Investment (£m)
	£148
	£342
	

	6
	Private Sector investment (£m)
	£26
	£82
	

	7
	Construction of Broughton Bypass 
	Complete
	-
	

	8
	Construction of Preston Western Distributor
	Under Construction
	-
	

	9
	Construction of Penwortham Bypass
	Complete
	-
	

	10
	Widening of A582 South Ribble Western Distributor
	At planning, design and land assembly stage - Junctions complete. Widening of phase 1 - Golden Way section complete.  
	-
	



Outstanding Issues
City Deal Review – Agreement on Terms for a full partnership agreement for the City Deal has not yet been reached. SRBC has resolved at a recent Council meeting to remain on the existing Heads of Terms and the implications of that decision are currently being analysed for further consideration.
In the meantime, discussions with Government on changes to NHB are continuing and the freeze on spend remains in place. Only schemes where there is a contractual, health and safety or planning obligation to fulfil, are exempt from that freeze on spend.
RISKS
A Single Portfolio Risk Register for the combined programmes is attached to the main report.
