

FOREST OF BOWLAND AONB JOINT ADVISORY COMMITTEE

Revised AONB Management Plan Review Timetable (08/04/2013)

Review Stage	Timetable	Comment
Agree outline Review methodology	Complete	AONB Funders Group
Launch of Management Plan Review	Complete	Extraordinary AONB JAC meeting
Agree extent of the Review	Complete	Preliminary consultation with AONB JAC at meeting
Write to the local authorities to agree terms of reference for the preparation of the Review	Complete	AONB Unit
Issue statutory notice regarding the Review	Complete	MP Review Working Group
Outline Plan structure agreed	April 2013	MP Review Working Group
Public consultation events	May/June 2013	AONB Unit and Consultants?
Draft Plan produced	Early July 2013	MP Review Working Group
Public on-line consultation on Draft Plan	July 2013	AONB Unit
Technical consultation events	July 2013	AONB Partnership
Full Draft Plan produced	August 2013	MP Review Working Group
Strategic Environment Assessment (SEA)	September 2013	AONB Unit and LCC
Sustainability Appraisal (SA)	September 2013	AONB Unit
Equality Impact Assessment (EqIA)	September 2013	AONB Unit and LCC
Natura 2000 sites Appropriate Assessment (AA)	September 2013	AONB Unit and LCC
Public on-line consultation on Full Draft Plan and SEA/AA/SA/EqIA	September – October 2013	AONB Unit
Final Management Plan produced	December 2013	Final version of the Plan MP Review Working Group
Final Management Plan to Local Authorities for adoption	January 2014	Plan adopted by LAs after confirmation by Defra/NE that plan satisfies statutory requirements
Presentation to Minister/Defra of approved plan	March 2014	Plan forwarded to Defra