

## Lancashire Strategic Assessment

### Proposed Timetable 2024-2025

<b>Date(s)</b>	<b>Milestone</b>	<b>Activities</b>
March-May 2024	Preparation: collation of research and evidence	<ul style="list-style-type: none"> <li>▪ Evaluation of current position.</li> <li>▪ Research and analysis of current issues and emerging trends (include risk matrix).</li> <li>▪ What we know.</li> <li>▪ Gaps in knowledge.</li> <li>▪ Survey analysis – Lancashire Talking (public perception).</li> <li>▪ Crime Survey England &amp; Wales.</li> </ul>
May-June 2024	Local workshops (Local Authorities, local agencies, frontline workers)	<ul style="list-style-type: none"> <li>▪ Present Pan-Lancashire issues.</li> <li>▪ Present local issues, Lancashire Talking.</li> <li>▪ Consult on key issues, knowledge gaps, and requirements.</li> </ul>
June 2024	Steering Group	<ul style="list-style-type: none"> <li>▪ Review progress and findings to date.</li> <li>▪ Discussion points from local workshops.</li> <li>▪ Action out additional research / work packages.</li> </ul>
June 2024	Update current findings	<ul style="list-style-type: none"> <li>▪ Research and analysis.</li> <li>▪ Gaps highlighted in local workshops.</li> </ul>
July 2024	Consult with attendees from local workshops	<ul style="list-style-type: none"> <li>▪ Present latest findings.</li> <li>▪ Consult on key issues, knowledge gaps, requirements, recommendations and areas of development for partnership plans.</li> </ul>
July 2024	Steering Group	<ul style="list-style-type: none"> <li>▪ Review progress and findings to date.</li> <li>▪ Develop recommendations.</li> </ul>
August – October 2024	Complete first assessment draft and send out for consultation	<ul style="list-style-type: none"> <li>▪ Complete first draft of assessment.</li> <li>▪ Draft recommendations.</li> <li>▪ Consultation on new community safety agreement.</li> <li>▪ Present to LCSPB.</li> </ul>
November 2024 – January 2025	Finalise Project and dissemination of final assessment	<ul style="list-style-type: none"> <li>▪ Collate feedback and finalise project.</li> <li>▪ Make alterations from LCSPB.</li> <li>▪ Publish and disseminate assessment.</li> <li>▪ Present to Scrutiny Committee.</li> </ul>