

AGENDA ITEM 10b

Forest of Bowland AONB Management Plan - Revised Review Timetable (09/10/2013)

Review Stage	Timetable	Comment
Agree outline Review methodology	Complete	AONB Funders Group
Launch of Management Plan Review	Complete	Extraordinary AONB JAC meeting
Agree extent of the Review	Complete	Preliminary consultation with AONB JAC at meeting
Write to the local authorities to agree terms of reference for the preparation of the Review	Complete	AONB Unit
Issue statutory notice regarding the Review	Complete	MP Review Working Group
Outline Plan structure agreed	Complete	MP Review Working Group
Public consultation events	Complete	AONB Unit and S Robinson Consulting
Draft Plan produced	Complete	MP Review Working Group
Technical consultation events	Complete	AONB Unit Partnership
Full Draft Plan produced	End October 2013	AONB Unit & MP Review Working Group
Strategic Environment Assessment (SEA)	October 2013	AONB Unit and LCC
Initial SEA Review of the Plan	October 2013	AONB Unit
Public on-line consultation on Full Draft Plan and SEA/AA/SA	Commences late October 2013	AONB Unit
Equality Impact Assessment (EqIA)	November 2013	AONB Unit and LCC
Natura 2000 sites Appropriate Assessment (AA)	November 2013	AONB Unit and LCC
Revision of the Full Draft Plan	November – December 2013	AONB Unit
Final Management Plan produced	January 2014	Final version of the Plan MP Review Working Group
Environmental Report consultation	January 2014	AONB Unit
Final Management Plan to Local Authorities for adoption	January - March 2014	Plan adopted by LAs after confirmation by Defra/NE that plan satisfies statutory requirements
Presentation to Minister/Defra of approved plan	March 2014	Plan forwarded to Defra