

FOREST OF BOWLAND AONB JOINT ADVISORY COMMITTEE

AONB Management Plan - Revised Review Timetable

Review Stage	Timetable	Comment
Agree outline Review methodology	Complete	AONB Funders Group
Launch of Management Plan Review	Complete	Extraordinary AONB JAC meeting
Agree extent of the Review	Complete	Preliminary consultation with AONB JAC at meeting
Write to the local authorities to agree terms of reference for the preparation of the Review	Complete	AONB Unit
Issue statutory notice regarding the Review	Complete	MP Review Working Group
Outline Plan structure agreed	Complete	MP Review Working Group
Public consultation events	Complete	AONB Unit and S Robinson Consulting
Draft Plan produced	Complete	MP Review Working Group
Technical consultation events	Complete	AONB Unit
Full Draft Plan produced	Complete	AONB Unit & MP Review Working Group
Public on-line consultation on Full Draft Plan	Complete	AONB Unit
Initial Strategic Environmental Assessment Review of the Plan	Complete	AONB Unit
Equality Impact Assessment (EqIA)	February 2014	AONB Unit and LCC
Natura 2000 sites Appropriate Assessment (AA)	February 2014	AONB Unit
Environmental Report consultation	February 2014	AONB Unit
Revision of the Full Draft Plan	Complete	AONB Unit
Final Draft Management Plan produced	Complete	Final version of the Plan MP Review Working Group
AONB JAC meeting	10 th February 2014	Extraordinary JAC to coincide with 50 th Anniversary.
Final Draft Management Plan to Local Authorities for adoption	February - March 2014	Plan adopted by LAs after confirmation by Defra/NE that plan satisfies statutory requirements
Design of Management Plan finalised	February – March 2014	AONB Unit, Countryside
Presentation to Minister/Defra of approved plan	April 2014	Plan forwarded to Defra