

Delivery Plan 2023-25 Primary

Phase	Area	School	Type of Expansion	Places required	PAN Increase FROM and TO	Project	Project Completion Date
Primary	Kirkham	Newton Bluecoat	Temp	30 for 1 year only	1 year only increase of 30 places	Internal Remodelling	Sep-23
Primary	Preston - Goosnargh & Grimsargh plus Longridge	Broughton In Amounderness	Temp followed by Perm	210 / 1FE	35 to 60	Internal & External Remodelling	Sep-23
Primary	Preston - Goosnargh & Grimsargh plus Longridge	Broughton In Amounderness	Temp followed by Perm	210 / 1FE	35 to 60	Additional accommodation (traditional /modular solution)	Sep-25
Primary	Preston Rural / North / West	Lea Community Primary	Temp followed by Perm	210 / 1FE	30 to 60	Internal Remodelling and Additional accommodation (mobile/porta cabin solution)	Sep-23
Primary	Preston Rural / North / West	Lea Community Primary	Temp followed by Perm	210 / 1FE	30 to 60	Additional accommodation (traditional /modular/portacabin)	Sep-24
Primary	Preston Rural / North / West	Cottam Primary School	Temp followed by Perm	210 / 1FE	30 to 60	Internal Remodelling	Sep-23
Primary	Preston Rural / North / West	Cottam Primary School	Temp followed by Perm	210 / 1FE	30 to 60	Additional accommodation	

Delivery Plan 2023-25 Secondary

Phase	Area	School	Type of Expansion	Places required	PAN Increase FROM and TO	Project	Project Completion Date
Secondary	Chorley/SR	Lostock Hall Academy	Perm	560 (112PAN)	120 to 150	Internal Remodelling	Sep-23
Secondary	Ribble Valley (West)	Longridge High	Perm	Phase 1: 100 (+20 PAN) Phase 2: 150 (+30 PAN)	Phase 1: 165 to 180 Phase 2: 180 to 210	Internal Remodelling	Sep-23
Secondary	Ribble Valley (West)	Longridge High	Perm	Phase 1: 100 (+20 PAN) Phase 2: 150 (+30 PAN)	Phase 1: 165 to 180 Phase 2: 180 to 210	Additional accommodation (traditional /modular/portacabin)	Sep-24
Secondary	Ribble Valley (East)	Clitheroe Royal Grammar School	Perm	150 to 180 (+30PAN)	150 to 180	Additional accommodation (traditional /modular/portacabin)	Sep-24
Secondary	Ribble Valley (East)	Bowland Academy	Perm	110 to 145 (+35 PAN)	110 to 145	Internal Remodelling	Sep-23
Secondary	Ribble Valley (East)	Bowland Academy	Perm	110 to 145 (+35 PAN)	110 to 145	Additional accommodation (traditional /modular/portacabin)	Sep-24
Secondary	Chorley/SR	Academy @ Worden	Perm	560 (112PAN)		Refurbishment	Jun-24
Secondary	Ribble Valley (West)	St Cecilia's RC	Perm	97 to 120 (+23 PAN)	97 to 120		Diocese