FOREST OF BOWLAND AONB JOINT ADVISORY COMMITTEE


Revised AONB Management Plan Review Timetable (08/04/2013)

	Review Stage

	Timetable
	Comment

	Agree outline Review methodology
	Complete
	AONB Funders Group 

	Launch of Management Plan Review
	Complete
	Extraordinary AONB JAC meeting


	Agree extent of the Review
	Complete
	Preliminary consultation with AONB JAC at meeting


	Write to the local authorities to agree terms of reference for the preparation of the Review
	Complete
	AONB Unit

	Issue statutory notice regarding the Review
	Complete
	MP Review Working Group

	Outline Plan structure agreed
	April 2013
	MP Review Working Group


	Public consultation events 
	May/June 2013
	AONB Unit and Consultants?


	Draft Plan produced 
	Early July 2013
	MP Review Working Group


	Public on-line consultation on Draft Plan
	July 2013
	AONB Unit

	Technical consultation events
	July 2013
	AONB Partnership


	Full Draft Plan produced
	August 2013
	MP Review Working Group


	Strategic Environment Assessment (SEA)
	September 2013
	AONB Unit and LCC

	Sustainability Appraisal (SA)
	September 2013
	AONB Unit


	Equality Impact Assessment (EqIA)
	September 2013
	AONB Unit and LCC

	Natura 2000 sites Appropriate Assessment (AA)
	September 2013
	AONB Unit and LCC

	Public on-line consultation on Full Draft Plan and SEA/AA/SA/EqiA
	September – October 2013
	AONB Unit

	Final Management Plan produced
	December 2013
	Final version of the Plan
MP Review Working Group


	Final Management Plan to Local Authorities for adoption
	January 2014
	Plan adopted by LAs after confirmation by Defra/NE that plan satisfies statutory requirements


	Presentation to Minister/Defra of approved plan
	March 2014
	Plan forwarded to Defra



