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City Deal Infrastructure Delivery milestones – July 2018
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DLEIVERY MILESTONES - CITY DEAL INFRASTRUCTURE

 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

City Deal Zone: North West Preston 

Preston Western Distributor

8 6 7

4,5,9a 9b,11 12 13

East West Link Road

8 6 7

4,5,9a 9b,11 12 13

Cottam Parkway

5a

Broughton/Fulwood (North of M55)

1 2,3 6,7,10 12 13 14

Broughton/Fulwood (South of M55) 

Milestones to be developed following corridor Masterplanning process

NW Preston/Cottam/Ingol/City Centre

Milestones to be developed following corridor Masterplanning process

Warton to PWD - corridor

Milestones to be developed following corridor Masterplanning process

Guild Wheel Upgrade Link - P1 Bluebell Way 

1,2 3,4,5 7,8 9

Guild Wheel Upgrade Link - P2 Watery Lane

1,2 5,6 7,8 9 10

Lancaster Canal Towpath and Tom Benson Way 1 2 9 10

City Deal Zone 2: North East Preston

Longridge/Grimsargh/Ribbleton/City Centre

Milestones to be developed following corridor Masterplanning process

Grimsargh Green

6,7, 8 9,10

City Deal Zone 3: Preston City Centre

  

Preston Bus Station - Concrete Repairs & Car Park

13 14

Preston Bus Station - Concourse

6

7,13

14

Preston Bus Station - On Site Highways Work

6 7,13

14

Fishergate Central Gateway - P3

10 12,13 14

PWD to Samlesbury - Corridor

Milestones to be developed following corridor Masterplanning process

PWD to Samlesbury - New Hall Lane Local Centre

13 TBC

Preston Bus Station - Youth Zone

9

10

East Cliff Cycle Bridge and Link

tbc

Expanded City Cultural Development Programme

5,6 7,8 9 10

City Transport Plan 1 2 3

4

Stoneygate masterplan

City Deal Zone 4: Penwortham & Lostock Hall

Penwortham Bypass

8 7 10,13 14

A582 Dualling

3

6 79a 10 9b 12,13

Pickerings Farm Link Road

6 7 8 10 13 14

New Ribble Crossing

Hutton/Higher Penwortham/City Centre  3,6 7 1012,13 14

North of Lostock Lane

Milestones to be developed following corridor Masterplanning process

City Deal Zone 5: Leyland & Cuerden

Moss Side Test Track

6 TBC

Cuerden Strategic Site Road Infrastructure

7 10,12,13 14

South of Lostock Lane

Milestones to be developed following corridor Masterplanning process

City Deal Zone 6: Bamber Bridge

Bamber Bridge - town centre improvements

14

City Deal Zone NA: None specific

Cycling & Walking and masterplanning for public transport corridors Delivery Plan

3,4 5

Masterplanning  for Public Transport Corridors and Local Centres

1 2 3 4

Position at 10 July - revised milestones

MILESTONES

Highways and Transport Hubs Public Transport Corridor/Local Centre Community Infrastructure (C) City Transport Plan City Deal Cycling and Walking Delivery Plan 

1: Concept design complete                                                     1. Concept design complete 1: Design developed and completed           1.Tenders returns received 1. Agree brief

2: Consultation                                                                          2. Consultation 2: Design approved    (IDSG)                                              2. Study commissioned/baseline evidence 2. Consultants work commences

3: Concept design approved 3. Concept design approved 3: Planning application submitted 3. Issues & Opportunities report/options identification/workshops3. Complete initial draft

4: Outline business case submitted                                         4. Outline business case submitted 4: Planning application determined            4. Final report 4. Consultation

5: Outline business case approved                                         5. Outline business case approved 5: Funding/match funding approved                        

5. Adopt final plan

5a. GRIP 3 Approval 6.  Planning application submitted 6: Member Decision

6: Planning application submitted 7.  Planning application determined 7: Contract documents complete               

7: Planning application determined                                           8. Commencement of land and property negotiation 8: contract awarded                                                  Masterplanning for corridors

8: commencement of land and property negotiation            9. CPO/SRO confirmed 9: Start on site                                             1 Preparation and scoping report

9: CPO/SRO confirmed 10. Detailed design and contract documents complete (IDSG) 10: site complete 2. Draft masterplanning completed

9a: CPO made 11. Full business case approved 3. Consultation and draft masterplans produced

9b: CPO confirmed 12. Construction contract awarded 4. Adoption of final plan

10: Detailed design and contract documents complete     (IDSG)      13. Start on site

11. Full business case approved                                           14. Site complete

12: construction contract awarded

13. Start on site                                                                           

14. Site complete

Year 7 20/21 Year 8 21/22 Year 9 22/23 Year 2 15/16 Year 3 16/17 Year 4 17/18 Year 5 18/19 Year 6 19/20


